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COMMITTEE ON JOINT SCHOOL BUILDINGS

May 5, 2004 5:00 PM

In the absence of the Chairman, the Clerk called the meeting to order.

The Clerk called theroll.

Present: School Committee Members Herbert (late), Beaudry, Cote (late) and
Aldermen Roy, Porter, DeVries, and Thibault

Absent: School Committee Member Kelley and Alderman Garrity

Messrs.: T. Clougherty, A. Jefferson, K. Cornwell

There being no quorum, the Clerk advised that discussion only may take place at
thistime.

Update on the School Facilities Improvement Project.

Mr. Tim Clougherty stated with me this evening are Ken Cornwell, Project
Manager with Gilbane and Allen Jefferson, our Program. Manager. | will let
Allen start off with alittle history of what we have gone through over the past five
to six weeks and then we will turn it over to Ken and he can update us on some of
our upcoming activities.

Mr. Allen Jefferson stated in the last five to six weeks Central High School steel
erection for the addition is nearly complete. Deck placement continues. Now
fireproofing of the structural steel has also commenced within the addition and
interior painting has commenced. | think that is within the Practical Arts building.
The third floor bathrooms have also commenced with renovations to facilitate
ADA upgrades and fire protection has continued within the Practical Arts and the
Classical buildings and the fire adlarms within the Classical and Practical Arts, |
believe, are completed with testing having been done in the past few weeks. Over
at West High School spraying of insulation for the wall has commenced and to
date that has probably been completed and interior block work at the new addition
at the bathroom area has also been completed. They have commenced with
exterior brickwork, both within the courtyard and from the street. Fire protection
also continues and fire alarm installation continues and interior painting has
commenced at the Mackin building. Over at Memorial basically the foundation
work and mobilization and excavation for both the classroom addition and the
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gymnasium has commenced. Also at Gossler electrical upgrades, ductwork
installation and gas pipe installation has commenced and roof curb installation was
completed. At Webster School the electrical updates continue. Over April
vacation at the middle schools work has started commencing with corridor ceiling
tile removal and that isto facilitate ductwork installation and electrical layout and
coordination drawings for that to take place. Over at Smyth and Jewett gas pipe
installation continues at both locations and ductwork installation and interior
painting | believe has been completed. Also, select classrooms have been painted
aswell. Aswith every month, safety meetings are ongoing and OCIP enrollment
Is ongoing and weekly meetings and as needed meetings with the Code Review
Official of the Manchester Fire Department are taking place. For upcoming
activities, | will turnit over to Ken Cornwell.

Mr. Ken Cornwell stated just to continue with what Al started | am going to run
through the schools. Right now we have nine schools under construction and |
will just run through them — Central, West, Memorial, Southside, Hillside, Jewett
Street, Smyth Road, Webster and Parkside are all under construction as we speak
and | will go into detail in afew minutes. Asyou probably know or maybe don’t
know | am going to give you a quick update of where we are headed. We are
programming right now and planning for the summer of 2004, which is probably
going to be the biggest part of the project since we started. We will have 14
schools under construction come June 22. Thisisthe year we plan to replace all
of the floors and get most of the work done in the schools from the abatement
standpoint. Just to add on to those other schools we will be looking at Goffs Falls,
Parker-Varney and | think those are the only two we have to add to get us on
board with all of the abatement activities. From a design standpoint we are down
to having five schools left to complete. We expect to have final design documents
on what we call Design Group 3 in another two weeks. The only school that will
be left is the Manchester School of Technology and we are probably looking to
have MST done on or about the second week of June. That will complete the
design phase for the program so we will be in strictly construction. At Central
High School although you can’'t see it unless you are inside the courtyard we are
enclosing the building much like West. We are putting up the metal studs and the
din glass. The mason is already mobilized at Central and we are starting to
enclose the building. Mechanical ductwork is ongoing and we expect to see
rooftop equipment there sometime in June. Looking down the road we hope to
enclose that building for school to start in August. | know it is not even out yet
and here we are talking about it opening up again. West and | would encourage
anybody to ride by but we think it isawonderful contribution to the
neighborhood. The brick is going up and it isreally starting to look like it fits right
in there so | think the architect has done awonderful job there. We are on target
and | have been working with Tim and his group. We are planning on moving
administration before school starts this summer. The administration building will
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be occupied before school startsin August. They are scheduled to move sometime
between now and then. We expect to have kids in the classrooms either when
school starts at West or shortly thereafter. Again, it is going to depend on timing.
Looking at Memorial we just started construction there. As Allen said we have
foundations in now for the gymnasium extension and we are actually working on
the classroom additions as we speak. We should see structural steel therein two
weeks so we are moving along pretty fast there. Hillside and Southside, Hillside is
under construction now. We have started the foundations. At Southside we expect
to do the same. We were just trying to get one set up before we disrupt the other
one. Jewett Street and Smyth Road | am just going to talk about those together.
They are the schools that are the furthest along. We expect to be starting up
equipment as soon as we get the gas on line, which we are projecting will be about
aweek or two away. The schools are pretty far along. We will be dropping
ceilings back in and hopefully turning that school over soon. We had originally
projected July | think and we are still shooting for that. That will be our first
milestone. We have started Webster School. They have started removing ceilings
and doing exploratory work. We have been in Parkside and removed all of the
ceilingsin the corridors of Parkside getting ready for the night operations to start.
That is pretty much where we are from the construction end.

Alderman Thibault stated you just said that West High School will hopefully be
ready in August for the kids to come in. If you are not, what do we do with the
kids at that point?

Mr. Cornwell responded the ideais to cycle them into the new room because they
actually will absorb those rooms. We are not impacting any classroom space at all
right now. We do plan on doing the media expansion, which takes up to two
classrooms and that iswhy it isimportant for us to get the new classrooms done.
We need a minimum of two classrooms for the kids to have when school startsin
September.

Alderman Thibault stated Tim | am sure you are aware of this because you have
been here awhile working on some of this but it seems to me that every time we do
work on some of these schools we end up with aroof leaking problem. Istherea
way that we could be absolutely sure that we check this out and we don’t end up
six months after construction getting water into the building? To meit would
seem that an extra day or so to make sure that this doesn’t happen is worth it.

Mr. Clougherty responded most definitely. At West High School we are actually
replacing that entire roof. It isone of the largest roof projects we have under the
current program. We are going to have a brand-new roof under warranty for an
extended period of time.
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Alderman Thibault asked is that a rubber roof.

Mr. Clougherty answered yesit iswhat isreferred to as an EPDM roof, which isa
rubber sheet roof.

Alderman Thibault stated | hope we don’t have that problem. It seems that almost
every time we have construction six months later we end up with water inside the
building.

The Clerk noted that School Committee Member Cote has arrived so there is now
a quorum present and a motion to elect a Chairman Pro-Tem would be in order.

On motion of Alderman DeVries, duly seconded by Alderman Porter it was voted
to elect School Committee Member Beaudry as Chairman Pro-Tem.

Chairman Beaudry stated | just have a couple of questions that have been raised on
the School side and it is on the renovation of the Practical Arts Auditorium and the
auditoriumsin general throughout the high schools. How did the floors get... |
guess there was an oversight on the floors where we got a letter from parents at
Central, which iswhat actually prompted us to look into this but we are
reconditioning the whole Practical Arts Auditorium but we are going to put all the
new stuff on an old floor and | guess the parents were going to do it themselves
but there were some legalities so now the School District is coming up with
$38,000 out of our existing budget. We are not going to do it as a change order to
have Gilbane do the floor at Central and | guess you are supposed to be looking at
the carpets at West and Memorial also that weren’t part of the overall design-
build. We are looking at things that if you were going to do a whole room how
could they forget the floor? | was wondering how did that happen?

Mr. Clougherty responded we did pick it up at West High School. At Memorial
High School the floors are in good condition. At Central High School we didn’t
see theimmediate need to spend the money to refinish the floor. Itisamaplestrip
wood floor that isin good condition from a structural and material perspective but
there was a desire as you mentioned from the Parent Teacher group or Student
group to have the floorsrefinished. We felt that it as, as you are probably aware |
believe it was brought up at the Building & Sites Committee meeting a week or
two ago. We solicited proposals from Gilbane through a sub contractor in order to
refinish the floor during the course of our work. It isan opportunetimeto doit. It
Is not an absolute necessity but | think it does add quality to the theatre and it isan
excellent timeto do it. As| said we are removing the existing seating and
replacing that seating so now isthe timeto do it.
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Chairman Beaudry stated if you don’t already know it did go through Finance also
and will be going to the full School Board this month and hopefully you will have
the okay to doit. It did pass Building & Sites and Finance on Monday night. It
just goes to the full Board now and will be going to you | assume. School
Committee Member Herbert has arrived so | will relinquish the Chairmanship to
him.

Alderman Porter asked on Page 9 of 131 just want to know how to read it. Y ou
have the budget, the amount encumbered, percent complete, amount expended...it
isfairly self-explanatory and thisisjust aminor thing but it would help meto
understand how these are done. Y ou have under Arthur Gallagher the amount
expended $265,000 but percent completeis 0. Should that be 100%7?

Mr. Clougherty answered yes that should be 100% because we have expended the
$265,000.

Alderman Porter responded okay | just didn’t know if | was reading it wrong that’s
all. So wherever the amount expended is equal to the budget that would be 100%
completeright?

Mr. Clougherty replied that is correct.

Alderman Roy stated during the update there was a comment that when West is
finished it needs to be furnished. Isthat money allocated or am | reading deeper
than | should into the word furnished?

Mr. Clougherty responded the money is currently allocated within the program
within our budget. It isnot under Gilbane's umbrellain all aspects. | think
Gilbane isresponsible for furnishing the media centers and we have aline item
allocation and will be working in conjunction with the School District to identify
their needs and procure the necessary furnishings for not only the offices but any
of the other ancillary areas like nurses, administration, and guidance not to
mention the numerous classrooms.

Alderman Roy stated a request that | guess | would throw to the Building & Sites
Committee is as discussions come up that impact the design-build if they could be
forwarded to us so that we know about them like the problems with flooring and
anything like that so we are made aware before these meetings and can help assist
in the progress of those things it would be appreciated.

Alderman Porter asked the $1,083,439 that was approved at the last meeting or
two meetings ago that was outside of the contract has that been expended.
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Mr. Clougherty answered not it has not.

Alderman Porter stated | have a question pertaining to that. How did that surface?
Was that walls, floors? | don’t have the compl ete sheet here but in going over it
after because we hadn’t had it that evening as Alderman Garrity made a point to
let you know could we go over that briefly?

Mr. Clougherty responded | don’'t have all of the information that tells us where all
of those materials are but | can give you an idea of how it came about if that will
help you out. | would be happy to provide you with reports and the analysis.

Alderman Porter stated you had laid out by school exactly what was needed and
how much was going to be expended and | don’t see that here. If you have
that...do you have it here?

Mr. Clougherty responded | don’t have that with me.
Alderman Porter asked could you get that to me please.
Mr. Clougherty answered yes that won't be a problem.

Alderman Thibault stated Tim some discussion was brought up last night about the
maintenance of these buildings once they are constructed. Isthere anything in
your budget that exists or putsin motion something to keep these buildings
maintained at a proper level?

Mr. Clougherty responded if it please the Chair that is the last item on the agenda
and there is one other item that | wanted to bring up before we got to the
discussion on maintenance. | wanted to bring forward as we discussed last month
an issue regarding stairways at Southside and Hillside Middle Schools. | told you
that | would be quantifying those costs and bringing those costs forward this
month. Y ou will seein your agenda some pretty comprehensive breakdowns of
costs associated with those stairwells that we discussed. Just a brief history on
how this came about. Through our procurement process with design-build we
provided baseline schematic drawings for the candidates that we were entertaining
at the time and directed them to rely on those baseline drawings. They were
drawings for the additions at the three high schools, as well as the two middle
schools. Now those drawings were devel oped in consultation with our consultant,
Parsons-Brinckerhoff, the Manchester School District, the State Fire Marshall’s
Office, the Manchester Fire Department and our own Building Department. We
instructed Gilbane at the time to rely on those drawings and their accuracy. Once
the contract was awarded, intensive design development took place and that
intensive design development included analysis of all building exits and paths of
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egress, as well as building occupant counts. During this process it was discovered
that the paths of egress available at those two schools were insufficient to meet the
capacities that we were now calculating based on the addition. That necessitates
the requirement for the addition of a stairwell at each of those schools and it also
justifies Gilbane in asking for that additional compensation.

Alderman DeVries asked when did that come to the forefront. When Gilbane was
first awarded the contract you said that the analysis of the egress took place?

Mr. Clougherty answered no. It wasn't when they were first awarded the contract
but that is when we first began design development. It came to the forefront a
couple of months ago when we were finalizing those designs. We have been
trying ever since to minimize the impact obviously and | have been banging on
Ken to minimize the cost and try to come up with other ways to solve the problem.
Unfortunately, thisis the best solution that we could come up with.

School Committee Member Beaudry stated Tim | have to...| agree with what you
are saying but it was my understanding that when the RFP' s were sent out the
contractors had architects of their own because each one of them sent in adifferent
plan and we kind of if you want to use the word stole from one or the other and
adopted what we felt was the optimal plan and then sent it back out so they could
rebid. One construction company had the underground garage and another one
didn’t and it was my understanding that we compiled the best of both plans and
sent it back out to the contractors and they rebid on that. Their architects had alot
of input on these designs. | have areal problem with you coming before us now
saying we need another change. The number you threw out the last time was
about $400,000. | see on Southside you have atotal of $97,000 but | don’'t have a
total for Hillside. Y ou only have Page 1 and then it runs into Southside bathrooms
on Page 2. | don't see atotal. Do you have atotal number of what that change
order would be?

Mr. Clougherty responded | will find those numbers for you in just one second. |
just want to clarify something you referenced relative to the RFP process. Nothing
was stolen from...

School Committee Member Beaudry interjected that was probably a bad term to
use.

Mr. Clougherty stated we reserved the right to use any designs that were submitted
and those designs that were submitted became the property of the City of
Manchester upon submission so nothing was stolen.
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School Committee Member Beaudry replied you are right and that was a bad word
to use but what | am saying is the architects from Gilbane and the architects from
Cole|l believe it was had input in the initial plans and somebody missed the boat
on these stairwells and | can’t see why we have to have another change order. We
just had $ 1million in asbestos abatement. We are six months into this design-
build and we have basically athree-year program and if the number that you threw
out there is $400,000 you are looking at almost 40% of our contingency fund
money will be gonein the first six months. | have a concern with that and if, in
fact, the architects for Gilbane and that is one thing that was nice about the design-
build isthat it alleviated the liability on usreally if there was aflaw in adesign
because Gilbane owns the architects and engineers basically. We were out of the
picture at that point. | feel that they should have looked at the plans and
recognized that there was insufficient means of egress in those additions and that
should have been part of theinitial cost and not have come back after the fact
saying we need additional money to put them in.

Mr. Clougherty responded | appreciate what you are saying unfortunately at the
time we did have to provide alevel of documentation in order to insure that our
proposals were apples to apples coming in. In doing that, we employed the
services of severa public agencies, as well as professional design consultants to
develop those plans on our behalf. We felt at the time that those were meeting all
codes and standards necessary in order to be constructed. It wasn’t until we got
into the intensive design process where we looked at the capacities of the schools
and we looked at the numbers of students that we were adding to those schools
that this situation arose. Y es, Gilbane does have architects and engineers on staff,
however, we aso allowed them to rely on the documents that we provided to them
at the time of proposals.

School Committee Member Beaudry asked on the final RFP, the proposal that we
are working off of right now, the architectural design, who made that design up. It
wasn’'t the design that you sent out for the RFP it is the design that Gilbane and
their architects formulated for this project at this point. That iswhat they are
working off of.

Mr. Clougherty answered they are working off of that at this point because it
includes the stairwells, which meets all of the codes necessary.

School Committee Member Beaudry asked when they won the bid you are telling
me that the design that we accepted when Gilbane won the bid was a design that
our architects bid and gave to them for the RFP or wasiit their architects that did
the design that we accepted under the last proposal.
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Mr. Clougherty answered it was the design that was included in the RFP that we
told them they could rely on. We did not ask them to come up with anew design
and they did not come up with an unsolicited alternative new design for those two
schools like they did at Central High School.

Chairman Herbert asked what was the new information that was changed or added
to subsequent to the initial design phase that created your feeling that we
needed...what was the new information that wasn’t in the RFP that changed the
need and resulted in achange in design. What triggered this change?

Mr. Clougherty answered it wasn't alack of information in the RFP, it was the
fact that the intensive code analysis was not done during the preparation of the
RFP. That intensive code analysisistypically done when you are putting pen to
paper for construction purposes and that is where we fell short. We didn’t fall
significantly short, but we fell short.

Chairman Herbert asked so the stage when you actually started dotting thei’son
meeting code and running into enrollment figures and all of the demands on the
building at that point you realized that you needed additional egress and ingress at
that part of the building.

Mr. Clougherty responded exactly and just to touch on something that School
Committee Member Beaudry mentioned regarding contingencies and where we
stand, our initial contingency fund was roughly $5.65 million. The Committee
authorized $1.083 million last month to address unforeseen conditions relative to
hazardous materials. At this point we are asking you to authorize $380,350 in
additional costs for the stairwells. That brings us up to roughly $1.4 million in
contingency money. That is$1.4 million out of the total of $5.6 million leaving us
roughly $4.25 million. We are still at $4.25 million. We are aso 95% through
design. We have designed all of the additions. | think we might have one school
left with a significant amount of work and none of these other issues have come
up. Wethink we did a pretty good job as far as protecting that contingency and
covering ourselves through the RFP. Yes, the $400,000 is a big hit to take but it
could have been more substantial should there have been more unforeseen
conditionsif you will. We are substantially complete to say the least with our
design effort and we don'’t anticipate any major items of this nature to come up.

Alderman Roy stated Tim in looking at the cover sheet for the construction change
authorization there is $4,900 for architectural fees and $6,300 in engineering fees.
| just want to note that but | have a question to ask you and that is per design they
are fairly similar and you mentioned in the beginning about when the drawings
were done and it going out to RFP. From the time that it went out to RFP my
understanding was that if we had our t's crossed and i’ s dotted for the RFP then
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we wouldn’t be in design-build but just build. Who did the drawings that this was
missed on? We have architects and engineers and Gilbane in front of us. Who
missed this? Y ou named alot of agencies that it was run through including the
State Fire Marshall but our numbers haven’t changed for what we expect the
capacities of those schools to be at least in the four years that | have been involved
in the facilities. Who missed thisin the initial drawings that you referenced?

Mr. Clougherty stated Parsons-Brinckerhoff was our consultant that we contracted
for the majority of the design services that were done through the RFP.

Alderman Roy asked and they had the stairway not drawn in.

Mr. Clougherty answered that is correct.

Alderman Roy stated so it was non-existent.

Mr. Clougherty responded that is correct. If | may add to that, Parsons-
Brinckerhoff again did not put these drawings together in avacuum. The
buildings were visited with representatives from all of the agencies that | talked
about and it was missed by everybody. Thisis going to be shared across many
lines.

Chairman Herbert stated we made a change. We you came to us | think you went
to Building & Sitesfirst. There was a change in the design of both middle schools
involving...you actually made a pretty significant design change. Did that design
change trigger the need for the egress?

Mr. Clougherty responded definitely not.

Chairman Herbert asked that had nothing to do with it.

Mr. Clougherty answered no, it didn’t.

School Committee Member Cote stated back in the fall we talked about moving
the stairwell and had some discussion about the parking lot. No one ever looked at
the code and requirements back then when they were looking at that stairwell?

Mr. Clougherty replied we were looking at the whole thing at that time.

Alderman Porter stated | have a suggestion. Tim, the meeting where we approved

the $1.083 million it was brought in and | think the question was asked if the vote
could be taken that night and the response was it should be and yet nothing has
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been spent. What | would like to do is have the Committee consider...the amount
you are looking for is $381,106 correct?

Mr. Clougherty stated it is $190,175 for Southside and $190,931 for Hillside.
Alderman Porter asked isit $381,106.

Mr. Clougherty answered yes. For clarification when we talk about money being
spent | was talking about physically paying out those funds for the removal of the
materials. When | said last month that we couldn’t wait it was because we had to
commit those funds. Those funds were committed. Gilbane at that time had to
enter into contracts with various vendors but those monies haven’'t been paid out.
We haven’t been invoiced for them as of yet.

Alderman Porter asked when will that work be done. How far out from here?

Mr. Cornwell answered some of the work has aready started. | think we did some
of it at West High School and alittle bit at Webster. For the most part, the work
will take place in June.

Mr. Clougherty stated the April vacation was atriggering factor and also the fact
that Gilbane had bidsin hand and in order to be able to execute the contract for the
full amount with the unforeseen conditions they needed to have that commitment
from us.

Alderman DeVries stated in reference to the stairwell changes that need to take
place at both Southside and Hillside, the timing on that because you must have...it
has already gone through the design process but those projects are underway so
where are you as far as needing that change order this evening

Mr. Clougherty responded as | explained last month we were trying to finalize
those numbers and | didn’t want to bring it to you until we had a comprehensive
analysis of that. At this point, we do. We would appreciate a commitment this
evening.

Alderman DeVries asked and what is the consequence if it is not forthcoming this
evening. Doesthat stall the project?

Mr. Clougherty answered we can’'t build the addition without the stairwells. They
don’t meet code without the stairwells so thisis an inevitable cost that we are
going to have to incur should we decide to move forward with these projects.
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Alderman DeVries responded | understand that. | am just trying to lay out for the
Committee if they are questioning the consequence of this vote not being taken
this evening and | would just like you to comment. If it does not take place this
evening that delays this project?

Mr. Clougherty replied there is a potential for adelay. We may incur some delay
costs associated with steel. | would like to be able to give Gilbane the
commitment in order to move forward so that we are not even talking about any of
those things.

Alderman DeVries stated that iskind of a half answer. Ken, do you think you
could...if the action is not initiated and formalized so that you can commit to the
contracts and such how does that actually put you in regards to your schedule?
Does it mean that we will fall off the final calendar?

Chairman Herbert stated you are making a point, which | think | understand but
there is something | don’t understand and that is the purpose of the delay would be
to what.

Alderman DeVriesreplied | am not saying that | think it should be delayed. | am
just hearing from my colleagues that they are entertaining that we should sit on
this and think about this and consider the consequence of going into this action so
| am trying to follow up on saying if people are of that mindset what isit actually
going to do to this construction project underway?

Mr. Cornwell stated | will tell you that Allen has proceeded to do the design on the
stairway. It isdesigned aswe speak. We have started foundations to install the
stairs. If we can't put the stairsin we would have to stop. The implications of
waiting another month isit would jeopardize the completion of the project.

Alderman Roy stated so Tim if | understand correctly the structural steel has not
been ordered for thisjob.

Mr. Clougherty responded | believe it has been ordered.
Mr. Cornwell stated all of the steel has been ordered.
Alderman Roy asked so the priceis set.

Mr. Clougherty answered yes.
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Alderman Roy stated in looking at the two proposals for Hillside and for
Southside everything isidentical except for the architectural fees. Arethesetruly
mirror images of each other?

Mr. Clougherty responded yes they are.

Alderman Roy stated not that | want to nickel and dime this but are we paying for
engineering and architectural fees that are copying fees or was that a division of
spreading it through both projects.

Mr. Clougherty responded | think it was envisioned as spreading it through both
projects.

Alderman Roy asked if we could get confirmation on that, that would be nice.

Mr. Clougherty stated there was a significant amount of effort that was undertaken
to design the stairwells. Itisnot just designing a stairwell. It iscan we put it here
or can we put it there? Can we widen the existing stairwells? How many kids do
we actually have in these additions? Can we say there are fewer kids because our
square footage is alittle bit smaller? Each one of those what ifs takes afew hours
of research. Itisnot put the stairwell in that corner, draw it up and we are going to
buildit. | think that the feesthey are looking for are reasonable and they are
actually roughly $20,000 which is 5% to 6% of the construction, which isavery
competitive rate.

Alderman Roy replied it isjust that on the two proposals every number isidentical
except for the change in architectural, which went up on Hillside.

Mr. Clougherty stated Allen just brought to my attention that the footprints of both
of them are identical, however, we have different grade conditions between
Southside and Hillside, which means we had different civil engineering costs.

Alderman Porter asked had this been done initially without it being a change
would the cost have been included in the original price.

Mr. Clougherty answered the cost would have been included in the original price.

Alderman Porter asked so it would have been higher in the very beginning than it
IS now.

Mr. Clougherty answered that is correct. We are getting something that we didn’t
pay for originally isthe theory.
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Alderman Porter responded right and had that been in the original design the cost
could have been that much higher because of the additional design.

Mr. Clougherty replied that is a reasonable assumption.

Alderman Lopez stated | totally don’t agree with that because the way design-
build was presented to this Board of Mayor and Aldermen to improve everything
was included. Had everybody done their job and done it properly then they all
should take the blame as you indicated. If everybody was up there checking with
the Department of Education and everything el se this would have been included in
the design-build and they would have come in with the $105 million at the same
time so | totally disagree with the savings.

School Committee Member Beaudry stated | don’t want to belabor the issue but if
there was afundamental flaw in that design that you gave out in the RFP wouldn't
the contractors have picked that up or were they just going basically blind on a
document that was drafted by somebody else. Their architects must have had to
look at that to get a cost analysis on this on what it would cost to build this thing.

| still am perplexed asto how they could go through a project and not see that the
means of egress were not available for an addition that is something that they are
going to be building. | can’'t get the commonality of how that could happen when
we had so many people looking at these documents. | know that their architects
had to have an influence in the documents because that is how they get their price.
| don’t know where the liability lies but | feel that the liability does lie on the
people that bid the winning price. Their architects should have picked this up and
if they didn’t then | don’t know if they have insurance for that or whatever but |
think they should borne the cost of the flaw. Tonight | am going to vote not to pay
the $400,000 or $381,000 because | believe this should have been scrutinized by
Gilbane when the bid was done and it should have been picked up at that point.
That isjust how | feel.

School Committee Member Cote stated | am in the same vein as Mr. Beaudry is.
Thisisamajor change. You are looking at the fact that we already moved the
staircase once and somebody should have been checking that. | can’t believe this
happened especially when the votes came forward for final design-build. Thisisa
major issue to me. Itislike an electrical service. You figure out how many amps
you are going to need. When you look at the egresses for an expansion you make
sure that you have them all covered before you give out aprice. That isamajor
issue.

Mr. Clougherty responded this was picked up and that is why we are sitting here
tonight. It was picked up awhile ago and as | explained we have been trying to
find other ways to address the problem that arose. During the proposal phase we
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gave drawings that we instructed our candidates to rely on. They were given an
abbreviated time to put together an estimate on $100 million worth of work. We
didn’t require them do to an intensive code analysis at that time. Had we done
that, our price would have been substantially higher because we have other issues,
which are grandfathered via code and we are not expanding some of the schools.
So an intensive code analysis wasn't done for every single building. With respect
to the additions that was done during our design development process and this was
the result of that design development at these two schools. Thankfully when we
got into our design development at Central High School in particular we were able
to have all of thei’sdotted and t’s crossed. That is really where we could have run
into some issues because traffic flow patterns and things like that weren’t intensely
analyzed like | said through the code analysis process until after the fact.

School Committee Member Cote stated the timing on the code analysis was very
important. Making code changes this late in the game when they should have
been done up front...I understand what you were saying about the design-build
calendar, etc.

School Committee Member Beaudry stated | would agree, Tim, with the first time
the bids went out for RFP but when the bids came back and you ended up
changing and taking things from one to another and resubmitting those bids to the
contractors they really had two bites of the apple when you look at it. They made
theinitial bid and then we compiled things from one contract and things from
another and put one final document together and sent it back out. They had a
second bite of the apple and both times they didn’t pick up that there was not
sufficient egress on these additions. | can’t see how they could...l will giveit to
you on the first one but when it was sent out again | can’t see how they missed it
the second time. That is my concern.

Mr. Clougherty responded the scope of work that we talked about the second
time...first of all these two schools weren't included in the initial release of the
request for proposals, which was September 23. They were due back on
December 6. That was for the work associated with the three high schools only.
When we received that information back on December 6 relative to parking
garages and four floor expansions of Central High School, we analyzed that data
and collectively made some decisions to include parking garages and other
changesto the original program. We sent that back out, | believe the first week in
January. That would have been 2003. When we reissued those high schools
essentially and we said we need a parking garage here and we need four floors at
Central here and we would like West to be configured like this and tweaked
Memorial alittle bit we said and we also want you to renovate these other 18
schools and we want you to add on to these two middle schools and we need your
pricein five weeks. So that $60 million in work give or take was estimated in that
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five to six week timeframe and that was the only time that these middle schools
were looked at.

School Committee Member Beaudry asked so that was not part of theinitial ...

Mr. Clougherty interjected that was not part of the original RFP. We decided
collectively early on that it was going to be the three high schools only.

Chairman Herbert stated | guess there is another meeting coming up so we have to
move things along.

Alderman Roy stated | think we may be able to bring some closure to thiswith a
couple of questions. Tim, who besides yourself has viewed this coming in and it
making it to our Committee in regards to who is responsible for the $400,0007?

Mr. Clougherty asked who is responsible from a City or Gilbane perspective.

Alderman Roy replied | guess who made the determination that it needed to come
from contingency. Would that just be yourself or Highway?

Mr. Clougherty responded essentially it comes from our department. It isour
responsibility. We have DMJM who are acting as our advisors and our program
managers on the project and they are very well versed in our contract and the
history of the project, aswell as our request for proposals. | think that Allen
would concur that thisis ajustified added cost.

Alderman Roy moved to have the City Solicitor or another designee take alook at
this and determine a timeline and give us a recommendation back on whether or
not this should fall under the contingency funds.

School Committee Member Beaudry duly seconded the motion.

Alderman Thibault asked could you just again tell me...this was not part of the
origina plan but when were you made aware...how far ahead of them having to
bid again on the extrawork did they get thisinformation. Do you understand what
| am saying?

Mr. Clougherty answered no.
Alderman Thibault asked when you decided to go to the other schools and do the

other additions or reconstruction of the other schools how long did you give them
to make a bid on that.
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Mr. Clougherty answered it was roughly five to six weeks for the total renovation
of the 18 schools, as well as the additions to these two middle schools.

Alderman Thibault asked now this was extra stuff and not stuff that was in the
original proposal right.

Mr. Clougherty answered that is correct.

Alderman Thibault stated that is a very technical problem asfar as| am
concerned. If we want some work done that they were not aware of at the
beginning how can you tell them that you are not going to pay them?

Chairman Herbert responded | agree. | am not going to vote for the motion.

Alderman Porter stated | am looking at the changesin the cost and it appears that
thisis additional amounts. Itisn’t just a design change but a construction change.
It is an addition.

Mr. Clougherty responded that is correct.

Alderman Porter stated there are new...1 think that one thing and Alderman Lopez
mentioned this also but one of the concerns | haveis holding this up and thenin
two months finding out we have to pay it could cost in some other way by slowing
down construction. Although it is probably not too palatable to come in with close
to $400,000 after the fact, what | am looking at is all of thisis additional work and
had this been included initially it is very likely that the bid of $105 million may
have been slightly higher. The engineering and things of this nature are probably
less costly. Those probably wouldn’t have necessarily been much more money in
the whole job had it been included but those are a very small portion of the total
fee. | would just like to caution the Committee that we don’t want to save adime
and lose adollar.

Chairman Herbert called for a vote on the motion to delay a vote on this while we
get alegal opinion from the City Solicitor.

Mr. Clougherty stated if | may | would like to make a suggestion before you move
to the motion. If it please the Committee | would recommend rather than not
approving these monies at this time and referring it to the City Solicitor that the
monies be approved and that we consult with the City Solicitor concurrently after
the approval and if such determination is made by the City Solicitor that it is, in
fact, within Gilbane’ s contractual obligations we have theright to file aclaim
which would allow us to recoup those monies after the fact. 1t would just allow us
to move forward.
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Alderman Roy stated | would like to amend my motion because part of the reason
to send it to the Solicitor was that we could also meet next Wednesday so this
would not linger. | do not want to, as my colleague from Ward 6 said, lose a
dollar to save adime. | would amend my motion to what Mr. Clougherty stated if
the Committee so chooses.

Chairman Herbert asked so what would your amended motion be.

Alderman Roy stated it would be to approve the $400,000 pending determination
by the City Solicitor’s Office.

School Committee Member Beaudry stated | would second that.

Chairman Herbert asked does this motion include a tentative approval of the
project however we are requesting that the City Solicitor review whether the
money comes from contingency or from Gilbane...

Alderman Roy interjected or another source.
Chairman Herbert stated | just want to make the intent of the motion clear.

Alderman Roy stated if | could and if Arthur agrees, why don’t we remove the
original motion and start from scratch instead of dealing with amendments. |
move to withdraw my motion and amendment.

School Committee Member Beaudry stated | withdraw my second.

Chairman Herbert stated so the new motion is that the two stairwell projectsin the
amount of $381,106 be approved, however we are requesting that the City
Solicitor review the issue and make a recommendation as to whether the money
shall come from contingency, the contractor or some other source.

Alderman Roy moved that the two stairwell projectsin the amount of $381,106 be
approved and that the issue be sent to the City Solicitor to review the issue and
make a recommendation as to whether the money shall come from contingency,
the contractor or some other source.

School Committee Member Beaudry duly seconded the motion.

Alderman Thibault stated the City Solicitor should also look into the timing of
this. If new construction demands were put to the contractor then | believe we
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have to pay. | would like the City Solicitor to check into the exact thing that Tim
just said to make sure that thisisthe case.

Chairman Herbert asked do you think that is going to work as one motion or
should we break that into two motions.

Alderman Thibault stated the City Solicitor is checking it and | want him to check
the timing of when this new construction arrived.

School Committee Member Beaudry stated | believe the motion is going to cover
that. The City Solicitor is going to look at the dynamics of the whole bid and
whether it should be out of contingency or whether the architect or whoever
should pay for thisif it doesn’t come out of contingency. That would be part of
the overall investigation or whatever you want to call it.

Chairman Herbert stated but the core of the motion isthat the project is approved.

School Committee Member Beaudry responded that is right. We are not going to
hinder the advancement of the project but while it is advancing the Solicitor will
be looking at where the money should come from.

Alderman DeVries stated part of that motion because you were restricting it to
either be Gilbane' s responsibility within the design-build or...we don’t want to
limit it to just the two options because there could be a determination somehow
that Parsons-Brinckerhoff or someone el se might have insurance to include that.

Chairman Herbert asked does everybody understand that motion.

The Clerk stated the motion would be to approve the stairwell projectsin the
amount of $381,106 and refer the matter to the City Solicitor to determine
whether the money is going to come from contingency, Gilbane or some other
source.

Chairman Herbert called for avote on the motion. There being none opposed, the
motion carried.

Discussion regarding maintenance issues.

Chairman Herbert stated we don’t really have time to discuss this because there is
another meeting.
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Alderman Roy asked after last night’s actions by the Board of Mayor and
Aldermen is this something that should be reviewed by the Building & Sites
Committee with the revisions of the School budget.

Chairman Herbert answered we certainly have to handle it on our side based on
what | am reading in the newspaper. Itisfor public discourse. It isjust a matter
of time. | am thinking we don’t have the time to actually...my Committee
meetings are not televised so the public is probably not all that aware of the details
of what we had proposed in our original budget that has been cut by the Aldermen.
If we do not have the time we can postpone that discussion for another meeting.

Alderman Thibault stated why don’t we table it until the next meeting and maybe
by then we will have more facts and information.

School Committee Member Beaudry stated | believe our Administration and the
Superintendent are going to have to ook at the new numbers that were given to us
by the Aldermen and decide where they want to make the cuts. It would probably
be premature right now to say that it is going to go down to whatever level
because | know they haven't made a decision yet on a new number.

Alderman Roy stated as one of those Aldermen who would be very happy to see
our school maintenance much closer to the national average to keep this here |
would like to move to table the discussion.

School Committee Member Beaudry duly seconded the motion. Chairman
Herbert called for avote. There being none opposed, the motion carried.

There being no further business, on motion of Alderman Thibault, duly seconded
by Alderman DeVriesit was voted to adjourn.

A True Record. Attest.

Clerk of Committee



